
PUBLIC WORKS & UTILITIES 
Engineering Division 

October 30, 2009 

Joanne LaBaw 
U.S. EPA Region 10 
1200 6th Avenue 
Seattle, WA 98101 

Re: Project Update - Old Bremerton Gas Works Site 

Dear Joanne, 

I wanted to update you on our plans for moving forward on the Old Bremerton Gas works site. We are 
preparing a memorandum summarizing the investigations to date that will also present possible cleanup 
approaches and estimated associated costs. A draft memorandum will be submitted for your review when 
available. Once it's finished, the next step will be to present the memorandum at a public meeting according 
to the Public Involvement Plan developed for the project. For your reference, I'm sending you a copy of the 
plan (dated December 2006). I'm also sending you a copy of the fact sheet that was used for the public 
meeting held for the site on December 5, 2006. 

The public meeting will be held at 6:30 PM on 19 November, 2009 at the Norm Dicks Government Center in 
Bremerton. The meeting room will be the main floor council chambers. To announce the upcoming meeting, 
we will do the following: 

• Fact sheet - Distributed to project stakeholders at least one week prior to the meeting. 
Distribution will be accomplished by hand delivery of the fact sheet to residences and 
businesses located in the project neighborhood. The fact sheet will also be mailed to the 
owners of the subject properties. 

• Public notice - A public notice will be placed in the Kitsap Sun newspaper approximately one 
week prior to the meeting date. 

• Web Page - Project information will be posted on the City's website. 

We expect the meeting will be attended (at a minimum) by the property owners, City staff, Parametrix staff, 
and yourself. Public comment will be solicited and recorded for the project files. 

Please feel free to call me if you have any questions or concerns. I look forward to seeing you at the 
meeting. 

Enclosures (2) 

1009-26 
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Brownfields Assessment Cooperative Agreement Quarterly Report 

Grantee Name: City of Bremerton 

Cooperative Agreement Number: BF - 9604651 - 0 

Start Date: 0712012006 End Date: 09/30/2009 Quarterly report number: #12 

Date submitted: October 27, 2009 Federal fiscal quarter(s) covered by report: #3-2009 

Prepared by: Lynn Price, P.E., Project Manager, 3027 Olympus Drive, Bremerton, WA, 
98310, email: lprice@ci.bremerton.wa.us, phone number: 360-473-5272 

Submitted by [if different]: Same as above 

This Quarterly Report is provided to Joanne LaBaw, EPA Project Officer, by electronic copy 

ACTIVITIES PERFORMED DURING THE QUARTER 

Modifications to Work Plan or Budget: There is no change to the work plan or budget. The 
primary Contract remains the same. 

Delays encountered during this reporting period include: 

No delays to report this period. 

Assessment Activities: None during this quarter. All assessment work under the Brownfields 
grant has been completed. Further assessment work is currently being performed under a TBA. 

Redevelopment Activities: None during this quarter. 

Community Involvement: No activity this period. The Community Involvement Phase is not 
anticipated until the TBA results are obtained and a full summary of all assessment activities 
can be prepared for communication to the public. 

Meetings and Travel: No scheduled meetings and/or authorized travel to report this period. 

Deliverables/Work Products: No deliverables or work product this report period. 

ANTICIPATED ACTIVITIES NEXT QUARTER: 

TASK 1 - PROJECT MANAGEMENT: Preparation of the Quarterly Progress Report and 
MBE/WBE Utilization Form. 

TASK2-PUBLIC INVOLVEMENT: No activity anticipated in the next quarter. 

TASK 3 - SITE CHARACTERIZATION: 

No site characterization activities are anticipated in the next quarter. 

BUDGET STATUS: 

Please refer to Tables 1 and 2 below for a presentation of the current budget status. 
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FUNDS EXPENDED: 

No grant funds were expended and no applications for payment were made during the quarter. A 
total of $185,883.51 of the $200,000.00 (92.94%) grant funds have been expended to date. 

PROPERTY PROFILE FORM/FORM UPDATE: 

No changes to report to the Property Profile this Quarterly Report. 

Table 1 - Summary of Quarterly Expenses by Task for Report Period: 2-2009 

Budget Taskl Task2 Task3 Total 
Categories (Project (Public (Site Charact- Quarterly 

Management) Involvement) erization) Expenses 

Personnel $0 $0 $0 $0 
Supplies $0 $0 $0 $0 

Contractual $0 $0 $0 $0 

Travel $0 $0 $0 $0 

Total Direct 
Charges 

$0 $0 $0 $0 
Total Current 

Quarterly 
$0 $0 $0 $0 Expenses 

Cumulative 
Overall 
Project 

$24,876.77 $0 $161,006.74 $185,883.51 Expenses 

2 
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Table 2 - Summary of Expenses by Category for Report Period: 3-2009 

Budget Categories Budgeted Previously Expenses this Total Balance 
Amount Expended Quarter Cumulative 

Expenses 

Personnel $16,000 $27,583.05 $0 $28,501.42 - $12,501.42 

Supplies $500 $10.48 $0 $10.48 $489.52 
Contractual $181,500 $155,361.96 $0 $155,913.21 $25,586.79 

Travel $2,000 $1,458.40 $0 $1,458.40 $541.60 
Total Direct 
Char1?es $200,000 $184,413.89 $0 $185,883.51 $14,116.49 
Total Cumulative 
Expenses $200,000 $184,413.89 $0 $185,883.51 $14,116.49 

Attachment: MBE/WBE Utilization Form-Federal for Fiscal Quarter 3 (Apr-June, 2009). 
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Brownfields Assessment Cooperative Agreement Quarterly Report 

Grantee Name: City of Bremerton 

Cooperative Agreement Number: BF - 9604651 - 0 

Start Date: 0712012006 End Date: 12/31/2009 Quarterly report number: #13 

Date submitted: October 27, 2009 Federal fiscal quarter(s) covered by report: #4-2009 

Prepared by: Lynn Price, P.E., Project Manager, 3027 Olympus Drive, Bremerton, WA, 
98310, email: lynn.price@ci.brernerton.wa.us, phone number: 360-473-5272 

Submitted by [if different]: Sarne as above 

This Quarterly Report is provided to Joanne LaBaw, EPA Project Officer, by electronic copy 

ACTIVITIES PERFORMED DURING THE QUARTER 

Modifications to Work Plan or Budget: . The grant period co111pletion date was extendy? to 
Pecember 31, g009~cr.allow.for co111pletion of public involvement activities'./'fhe grant budget 
was adjusted top reflect a reallocation of remaining budg(;!tto the remaining ta8ks; 

Delays encountered during this reporting period include: 

No delays to report this period. 

Assessment Activities: None during this quarter. All assessment work under the Brownfields 
grant has been completed. Further assessment work performed under <l TBA was completed in 
August. 

Redevelopment Activities: None during this quarter. 

Community Involvement: No activity this period. The Conununhy Involvement Phase wilLbe 
completed next Quarter. 

Meetings and Travel: No scheduled meetings and/or authorized travel to report this period. 

Deliverables/Work Products: No deliverables or work product this report period. 

ANTICIPATED ACTIVITIES NEXT QUARTER: 

TASK 1 - PROJECT MANAGEMENT: Preparation of the Quarterly Progress Report and 
MBE/WBE Utilization Form. 

TASK 2 - PUBLIC INVOLVEMENT: A pµblic meeting is 9urren~ly fiCileduled for 6:30 PM, 
November 19; 2009 at the Nortn Dicks Government Center in .Bremerton. 

TASK3-SITE CHARACTERIZATION: 

No site characterization activities are anticipated in the next quarter. 

BUDGET STATUS: 

Please refer to Tables 1 and 2 below for a presentation of the current budget status. 
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FUNDS EXPENDED: 

No grant funds were expended and no applications for payment were made during the quarter. A 
total of $185,883.51 of the $200,000.00 (92.94%) grant funds have been expended to date. 

PROPERTY PROFILE FORM/FORM UPDATE: 

No changes to report to the Property Profile this Quarterly Report. 

Table 1 - Summary of Quarterly Expenses by Task for Report Period: 4-2009 

Budget Taskl Task2 Task3 Total 
Categories (Project (Public (Site Charact- Quarterly 

Management) Involvement) erization) Expenses 

Personnel $0 $0 $0 $0 
Supplies $0 $0 $0 $0 

Contractual $0 $0 $0 $0 

Travel $0 $0 $0 $0 

Total Direct 
Charges 

$0 $0 $0 $0 
Total Current 

Quarterly 
$0 $0 $0 $0 Expenses 

Cumulative 
Overall 
Project 

Expenses $24,876.77 $0 $161,006.74 $185,883.51 

2 
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Date: 09/09/09 

SUMMARY-WORK PLAN BUDGET 

TABLE includes only those tasks & activities funded with EPA/unds. 

1) Project management; 2) Public involvement; 3) Site investigation • 

1. Personnel 
Budget 

2. Supplies 
Budget 

3. Contractual 

Budget 

4. Travel 

Budget 

5. Other 

Budget 

. ··. ?·3~~6je~t . · "··~·::.~·il~n~·.·····.·· 
Mii.'.i~~Di~ilt .•.•...•. •.•.'.·.·.· .•. ·.·.•.•.·.1.· •. · .. n.·····' .. •.v.···;·.···o····· .. •.· .. ·.iv.··.·.·.·.·.· •. ·.·.•.e •. · .. · ... m.·.•· ..• r •. e.' •. ·.·.n.·.·.·.·.·.··.t······ .. •.• ... ··.•• .• •.·• .•. ·• .. ·•· 

~;;c(~~;~rtntg," ··· .. (ra~fsll~ets,~ ... ·.· 

Wi~i~~~~,r 

$13,500 $0 $16,950 

$0 $40 $10 

$20,500 $3,500 $144,000 

$1,500 $0 $0 

$0 $0 $0 

$30,450 

$50 

$168,000 

$1,500 

$0 
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7-Table 2 - Summary of Expenses by Category for Report Period: ,k2009 

Budget Categories Budgeted Previously Expenses this Total Balance 
Amount Expended Quarter Cumulative 

Expenses 

Personnel 
.3-;_,, LI> y 

$16,990 $27,583.05 $0 $28,591.42 --$~,9f9.i4~ 
Supplies s~ ~ $10.48 $0 $HL48 . .${) 

Contractual / & 9 oo< 
I $181,500 $155,361.96 $0 $-1-55,91:3.21 $1~;091 

Travel ; s o o ~ 
$1,458.40 $0 $4,458-AO $,(Y 

Total Direct 
$14,116.49 Char2es $200,000 $184,413.89 $0 $1-85,883.51 

Total Cumulative 
Expenses $200,000 $184,413.89 $0 $185,883.51 $l4ill6.49 

Attachment: MBE/WBE Utilization Form-Federal for Fiscal Quarter 4 (July-Sep, 2009). 
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